

Proposed future workplan for the ER and EM IWG

Task	Working approach	Timing	Date to WCPFC
<p>Review and/or develop templates for Part 1 EM program reporting and other parts of the EM standards where standardized reporting would be of value to members.</p>	<p>EREMIWG with SC and TCC review</p>	<p>2025-2026</p>	<p>WCPFC23 (Dec 25)</p>
<p>Advice on potential changes to the interim EM standards to improve harmonization across RFMOs (based on outcomes of the ABNJ Tuna II “<i>Electronic Monitoring Tuna RFMO Minimum Standards Harmonization Workshop</i>” to be held in Dec-2024)</p>	<p>EREMIWG with SC and TCC review</p>	<p>2025-2026</p>	<p>WCPFC23 (Dec 25)</p>
<p>Review EM data requirements based on relevant CMM requirements not already covered in the ROP minimum data fields</p>	<p>EREMIWG and ROP IWG with SC and TCC review</p>	<p>2025-2026</p>	<p>WCPFC23 (Dec 25)</p>
<p>Develop a proposed assurance / audit process for EM standards for longlining based on ROP audit model</p>	<p>EREMIWG / WCPFC-Secretariat with SC and TCC review</p>	<p>2025</p>	<p>TBC</p>
<p>Initiate work on EM standards for carrier vessels conducting transshipment for longline vessels.</p>	<p>EREMIWG and TS IWG with SC and TCC review</p>	<p>2025</p>	<p>TBC</p>